



Cambridgeshire Phase 2 Micro Programme 2021

								09/09/21	10/09/21	15/09/21	16/09/21	17/09/21	18/09/21
Site Ref No.	Road Name	Town / Area	Process	Est Duration	TM	No. of TM operatives	Restrictions	Thu	Fri	Wed	Thu	Fri	Sat
Micro Phase 2 - Gang 1													
67	St Peters Drive	Wimblington	Micro	0.75	Rd Closure	3							
68	Addison Road	Wimblington	Micro	1.25	Rd Closure With Diversion	6	09:30 - 15:30						
69	Norfolk Street	Wimblington	Micro	1.00	Rd Closure With Diversion	4	09:30 - 15:30						
70	Eaton Estate	Wimblington	Micro	1.25	Rd Closure	2	09:30 - 15:30						
71	Orchard Close	March	Micro	0.35	Rd Closure	3							
72	Orchard Road South	March	Micro	0.50	Rd Closure	3							
73	Orchard Road	March	Micro	0.75	Rd Closure	3							
	Remedials (March)	March											
R12	Hunters Chase	March	3 patches		Stop + Go	4							
R13	The Greys	March	2 patches		Stop + Go	4							
R14	Breton Avenue	March	1 patch		Stop + Go	4							
R15	Suffolk Way	March	1 patch		Stop + Go	4							
R16	Henry Orbell Close	March	1 patch		Stop + Go	4							
R17	Mallett Close	March	1 patch		Stop + Go	4							
R18	Grounds Avenue	March	1 patch		Stop + Go	4							
R19	West Drive	March	2 patches		Stop + Go	4							
R20	Papworth Road	March	2 patches		Stop + Go	4							
R21	Elliot Road	March	1 patch but requires structural patch										